

GanttProject Report

Project :

Start : 07/03/11

End : 31/03/11

Organization :

Web Link :

Description :

Date : 18-Mar-2011 13:02:16

Tasks List

Name	Start	End	Milesto	%	Resources	Notes
Video	10/03/11	31/03/11	false	0		
Storyboards	10/03/11	11/03/11	false	0		
Acquire Music	11/03/11	25/03/11	false	0		
CamStudio	11/03/11	17/03/11	false	0		
Edit Video	17/03/11	31/03/11	false	0		
Poster	07/03/11	19/03/11	false	0		
Design Templates	07/03/11	08/03/11	false	0		
Acquire Images	08/03/11	09/03/11	false	0		
Note Sources	08/03/11	09/03/11	false	0		
Design Final Poster	09/03/11	10/03/11	false	0		

Resources List


Name

Default role

Mail

Phone

Gantt Chart



Resources Chart

March 2011																															April 2011												
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12			